

UNSW AI-Powered Career Guidance and Skill Mapping System

Sponsor – Ramya Kumar – Change Request

Project Priority Matrix (Before Change Request)

	Constrain	Optimise	Accept
Scope		✓	
Time			✓9 months
Cost	✓\$300,000		

Project Priority Matrix (After Change Request)

	Constrain	Optimise	Accept
Scope		✓	
Time	✓7 months		
Cost			Up to \$350,000

To accelerate delivery, the project completion timeframe is reduced from **9 months to 7 months**, enabled by an increased budget from **\$300,000 to \$350,000**. This investment supports parallel workstreams, additional staffing, and expedited UX design work.

New Work Package – Static UX Wireframe

A **static, low-fidelity UX wireframe** of the Personalized Dashboard must be completed within a focused **six-week sprint**. This clickable blueprint will map the core screen layout—including skill-gap summaries, career recommendations, and resource links—using simple placeholders and annotations. Its scope is strictly limited to structure and navigation (no colours, typography, or backend integration) in order to clarify content hierarchy and user flow. Once approved by stakeholders, the wireframe becomes the definitive guide for all subsequent UI design and development. Early validation of the dashboard’s structure through this work package reduces misalignment, accelerates decision-making, and safeguards the project’s six-month delivery milestone.

Implementation Strategy

- Execute parallel workstreams for analytics, UX design, and backend integration.
- Hire a dedicated UX consultant (2 months contract) and an additional full-stack developer.
- Leverage budget uplift for rapid prototyping tools, user testing incentives, and contingency.